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Contract #:  04-0120F4 
SAS Superstructure

04-SF-80-13.2 / 13.9

Report No: DR-000054 Working Day Calendar: 244 Date: 14-Aug-2007
Fabricator: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Fabricator Shift Hour:  to 
Location: Shanghai, China RE Shift Hour: 08:30 to 17:00
Weather: Temperature:  F/  F
Material Decription: SAS Tower

Summary:
?  ZPMC welded lift lugs on a skin plate.  Two lift lugs were welded on one side of a skin plate before we left.  
The skin plate will be flipped over to the other side to finish welding lift lugs on a skin plate.  Only one welder 
performed welding but he is not certified to perform overhead weld.
?  Dave McClary and I attended the stand-up meeting at about 3:00 p.m.  In the meeting, ZPMC requested to 
continue welding until 10:00 p.m. before second shift was agreed to by ABF and Caltrans.  ABF told ZPMC that it 
was very difficult for ABF and Caltrans to make arrangement with such a short notice.  All three parties agreed to 
start work at 7:00 a.m. tomorrow and stop work at 4:00 p.m.  ZPMC will pick up Caltrans representative at 5:30 a.
m. tomorrow.  7:00 a.m. to 4:00 p.m. shift will continue until all parties agree to the two-shift/three-shift schedule.

Prepared By: Ku,Stanley Sr. Bridge Engineer 14-Aug-2007

Reviewed By: Tom,Jason Sup. Transportation Engineer 20-Aug-2007
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